
 

Purpose: 
APP – Approval    INF/REC – Information/Record   

Submittal Schedule:                                                                   
PF – Prior to Fabrication PP – Prior to Procurement PS – Prior to Shipment PT – Prior to Testing WS – With Shipment 
I – Before Installation P – Before Final Payment U- Before Use UDI – Upon Date Identified  

Media 
E – Electronic                            H - Hardcopy 
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TOC MASTER SUBMITTAL REGISTER (MSR) 

1.  MSR Number (COMPLETED BY DOCUMENT CONTROL):  2.  REV: 0 

 

3.  Requisition: 4.  Subcontract-Release No.: 5.  Purchase Order: 6.  Title: 7.  Vendor Name: 
MR-15-04315   241-AX Pit Heaters  

8.  Responsible Person: GD Roosendaal 9.  Project No.: T2R02 10.  Date: 9/2/2015 
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13.  SOW 
Section 
Number 
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17.  When 
Required 

18.  Date 
Submittal 
Due From 

Vendor 

19. Turnaround 
Times 20.  

Number of 
Copies 
E / H External 

(Vendor) 
Internal 
(WRPS) 

001  N/A N/A Certified Weld Inspector 

certificates, visual acuity exam 

reports, visual weld inspection 

(VT) procedure (QA Clause B25) 

APP PF PF  10 d 1 wk 1/ 

002  N/A N/A Welding procedures, Procedure 

Qualification Records and Welder 

qualification records (QA Clause 

B28) 

APP PF PF  10 d 1 wk 1/ 

003  N/A N/A Control panel fabrication shop’s 

UL508A certification 

APP PF PF  10 d 1 wk 1/ 

004  N/A N/A Fabrication, Inspection and Test 

(FIT)Plan (shop traveler) (QA 

Clause B13) 

APP PF PF  10 d 1 wk 1/ 

005  N/A N/A Packaging, shipping and handling 

procedure (QA Clause B85) 

APP PS PS  10 d 1 wk 1/ 

006  N/A N/A Final documentation package (QA 

Clauses B13, B52, B76, B79): 

• Completed FIT Plans 

• Inspection and test reports 

APP PS PS  10 d 1 wk 1/ 
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17.  When 
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18.  Date 
Submittal 
Due From 

Vendor 

19. Turnaround 
Times 20.  

Number of 
Copies 
E / H External 

(Vendor) 
Internal 
(WRPS) 

• Weld inspection records 

• Suspect/Counterfeit Items 

statement 

• Certificate of Conformance 

007  N/A N/A Packing List INF/ 

REC 

PS PS  10 d 1 wk 1/ 

008  N/A N/A Non-conformance Reports, if any (QA 

Clause B22) 

APP UDI UDI  10 d 1 wk 1/ 

009  N/A N/A Request for Information, if any APP UDI UDI  10 d 1 wk 1/ 
 


